=) CALIFORNIA | |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.:00082

TITLE: Additional Survey and Potholing for DATE: 02/12/2016
PG&E and AT&T Utility Conflicts
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order is to compensate the Contractor for conducting additional engineering surveying and potholing for the
Excluded Third Parties (PG&E and AT&T) utility conflicts not identified within the Contract of the Project. Prior to
commencement of said work, the Confractor shall coordinate and obtain authorization from the Authority’s Third Party &

Utitity Coordination Manager to determine if said work is required.

EXTRA WORK AT TIME & MATERIALS:
This work shall be done as Time and Materials in accordance with HSR 13-06 Book 2, Section 17.9 "Time and

Materials Change Orders" of the General Provisions. The Contractor will be paid against the line item budget of
$100,000.00 established under this change order.

In accordance with Section 17.9.22. "Daily Reports," of the General Provisions, daily reports for these services shall be
submitted to the Authority's Third Party & Utility Coordination Manager for review and approval within five (5) calendar
days after the work has been performed. Daily reports submitted after five (5) calendar days will be ineligible for
payment. The Contractor's Daily Reports will be reviewed by the Authority’s Third Party & Utility Coordination Manager
within five (5) calendar days after being received from the Contractor.

The Contractor shall notify the Authority when 75% of the allocated amount ($75,000.00) has been expended and
shall provide to the Authority, a detailed estimate, depicting the dollar amount required to complete the remaining
surveying and potholing work. Any remaining monies after the completion of all work that is eligible for reimbursemant
by way of this allocated sum, a Change Order will be executed to credit those remaining monies back to the Authority.

TIME ADJUSTMENT:
Any delay due to this change order, if determined ta be a controlling operation, will be evaluated as a separate schedule
change order applicable only to the Excluded Third Parties (PG&E and AT&T) design and construction work.

Unit

RO pian. Guastily.  Unils:  Price
256.07R1 00001 Additional Surveying and Potholing : LS $100,000.00 $100,000.00

Total: $100,000.00 0

Contractor California High Speed Rail Authority

Acceptance by mitied by Recommended by oved by
. o -
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2 CALIFORNIA

High-Speed Rail Authori CHANGE ORDER (CO) CO NQ.:OOE)BZ
TITLE: Additicnal Surveying and Potholing for DATE: 02/12/2016
PG&E and ATT Utility Conflicts
PROJECT:. Construction Package No. 1 CONTRACT NO: HSR 1306

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Crder is a final and equitable adjustment of the
Contract time and Cenftract amount and constitutes 2 mutual accerd and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
{imited to, direct, indirect and consequential costs; additicnal time for performance; and the impact of the modifications
spacified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as frue, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in geed faith 2nd in accordance with the terms of the Contract.

The amouni of time and/or compensaticn requested accuratsly reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that mav be incurred as a result of the event or matter giving rise fo such
proposad change.

The Contracter has ne reason to believe and does not believe that the factual basis for this Change Crder is falsely
reprasented.

The Contractor has investigated the basis for each Subcentracter claim and has determined that each such ciaim is
justified as to entitiement and amount of money and/er time requested and has ne reason to believe and does not believe
that the factual basis for the Subcontracter's claim is falsely representad.

Subcontractor's Sworn Certification(s):
Attached as findicate

"nene” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Crder in the form above.

Tutor Perini | ry/Parsons,; a Joint Venture
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Hugo Mejia - Design onstruction Manager
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Contractor ‘ California High Speed Rail Authority
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